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ESACESA/ESAC/ISOC
• PK at last meeting: SCI SRE 

(Science and Robotics Exploration)
 16 April 2008: David Southwood (now D/SCI) appointed 

as D/SRE until 30 April 2011
 SRE in effect 15 June 2008

• EPSAC? No: ESAC!

• INTEGRAL operations still running smoothly, now major 
problems

• No change in current staff. 
New YGT starts in October 2008 to work on integrating 
long-term planning tool.
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ESACAO-6
• AO-6 deadline was 18 April 2008:
 Total nr of proposals: 179; 

61 open time proposals, 118 subscriptions
 Total requested open time ~56.6 Msec 

(fixed time, normal time, and TOO [10%]). 
 ~10.2 Msec of open time available (12 months from 16 

August 2008, excluding 6 Key Programmes (total 12 Ms) 
and Core Programme (1.8 Ms))  oversubscription ~5.6

• TAC meeting 19-22 May 2008  recommended program; 
after approval by D/SCI: results will be announced soon

• Next steps: updating observation database, amalgamation, 
long-term planning, etc.

• IUG meeting: 11-12 June 2008



JEM-X SDAST meeting #39
June 9-10, 2008, DTU Space, København, Denmark Page 4 of ?

ESACLong-term planning
IGR J16320-4751

Integral/IBIS

• Current LTP program (in use from AO-2, i.e., end of 2003):
fill LTP with fixed targets; then fill LTP per target (based on 
manually set priority) according to visibility, one after the 
other

⇒ Manual trial and error approach  labour intensive..., but 
works

• Monitoring of observation completion status, future 
schedule, Russian time, etc.

• New LTP tool in progress, based on AI (collaboration with 
ISOC, ESOC and 3rd parties)
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